COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2017

ESTI MATE SUMVARY 12: 55: 52
CONTI D C20561 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20561- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 135.5 DAYS TI VE ALLOW 185 WORK DAYS
US36: STRASBURG TO BYERS PERCENT TIME:  73.24 ORI G TI VE ALLOW 185 WORK DAYS
PRQJECT NO STA0362- 035
US36: STRASBURG TO BYERS
NAME OF ROAD:
PROQJECT COUNTI ES: ARAPAHOE ADANB
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 12/ 02/ 2017 DATE TI ME STARTED 05/08/2017
14802 W 44th AVE. DATE LET 03/ 23/ 2017 DATE WORK BEGAN 05/ 08/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 08/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,047, 149. 45 PARTI Ol PATI NG $ 4,031,746. 21 $ 800, 356. 83
AWARD PRQIECT AMT: $  4,358,821. 17 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 79. 88% TOTAL EARNI NGS 4,031, 746. 21 800, 356. 83
FUNDS AVAI LABLE: $ 1,015, 403.24 STOCKPI LED MATER ALS 14, 169. 31 -15, 159. 88
GROSS EARNI NGS 4,045, 915. 52 785, 196. 95
TOTAL CLAI VB $ 0.00 RETAI NAGE - 65, 382. 32 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,980, 533. 20 785, 196. 95
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,980, 533. 20 785, 196. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 785, 196. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20561

PCN: 20561-BI D
PRQJECT: STA0362- 035
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00001 Renoval of
0010 202-00090 Renoval of
0015 202-00195 Renoval of
0020 202-00200 Renoval of
0025 202-00203 Renoval of
0030 202-00206 Renoval of
0035 202-00210 Renoval of
0040 202-00220 Renoval of
0045 202-00240 Renoval of
0050 202-01130 Renoval of
0055 202-01300 Renoval of

Structure

Del i neat or

Medi an Cover

Si dewal k

Curb and GQutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

Asphalt Mat (Pl ani ng)

Quardrail Type 3

End Anchor age

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
EACH
1, 750. 00000
20. 000
EACH
11. 68000
6. 000
SY
58. 09000
95. 000
SY
40. 67000
343. 000
LF
29. 05000
25. 000
SY
40. 67000
21. 000
SY
58. 09000
4,322.000
SY
7.15000
111, 000. 000
SY
2. 33000
990. 000
LF
4. 47000
4.000
EACH

226. 63000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

95. 000
0. 000
95. 000

343. 000
0. 000
343. 000

25. 000
0. 000
25. 000

21. 000
0. 000
21. 000

1, 770. 000
2,119. 000
3, 889. 000

94, 938. 000
7,335. 000
102, 273. 000

0. 000
400. 000
400. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 06/ 2017

12: 55: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
348. 54
0. 00
3, 863. 65
0. 00
9, 964. 15
0. 00
1,016. 75
0. 00
1,219. 89
15, 150. 85
27, 806. 35
17, 090. 55
238, 296. 09
1, 788. 00
1, 788. 00
0. 00
0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12:55: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 O ean Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
589. 69000 0. 000 0. 00
0065 202- 04010 G ean Inlet 2. 000 1. 000
EACH 0. 000 0. 00
1, 769. 07000 1. 000 1, 769. 07
0070 203- 00000 Uncl assi fied Excavation 375. 000 0. 000
(e 21. 000 873. 60
41. 60000 21.000 873. 60
0075 203-01500 Bl adi ng 28. 000 20. 000
HOUR 8. 000 1,281.04
160. 13000 28. 000 4, 483. 64
0080 203-01597 Pot hol i ng 100. 000 22.500
HOUR 4.000 1,061. 44
265. 36000 26. 500 7,032.04
0085 207-00205 Topsoi | 411. 000 0. 000
(% 0. 000 0. 00
53. 07000 0. 000 0. 00
0090 208-00012 Erosion Log Type 1 (9 Inch) 350. 000 309. 000
LF 0. 000 0. 00
6. 49000 309. 000 2,005. 41
0095 208- 00035 Aggr egat e Bag 20. 000 0. 000
LF 0. 000 0. 00
26. 53000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 140. 73000 1. 000 1, 140.73
0105 208-00053 StormDrain Inlet Protection (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
383. 30000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 272. 76000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 2.000
HOUR 2.000 471.76
235. 88000 4. 000 943.52
0120 208- 00207 Erosi on Control Managenent 20. 000 6. 000
DAY 3. 000 1, 415. 25
471. 75000 9. 000 4,245.75
0125 210-00810 Reset Gound Sign 4. 000 3. 000
EACH 0. 000 0. 00
437. 98000 3. 000 1,313.94
0130 210- 04050 Adj ust Val ve Box 4. 000 4. 000
EACH 0. 000 0. 00
493. 86000 4. 000 1,975. 44
0135 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
12, 088. 58000 0. 000 0. 00
0140 213-00012 Spray-on Ml ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
22,997. 79000 0. 000 0. 00
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 773. 000 0. 000
d ass
SY 0. 000 0. 00
5. 01000 0. 000 0. 00
0150 240- 00000 Wldlife Biol ogist 106. 500 106. 500
HOUR 0. 000 0. 00
117. 94000 106. 500 12, 560. 61
0155 240-00010 Renoval of Nests 12. 000 12. 000
HOUR 0. 000 0. 00
112. 04000 12. 000 1, 344. 48
0160 304- 09000 Aggregate Base Course (Special) 400. 000 32.000
cY 69. 000 4,139.31
59. 99000 101. 000 6, 058. 99
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 205. 000 65. 500
TON 0. 000 0. 00
200. 00000 65. 500 13, 100. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12:55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 1, 034. 120 263. 320
TON 770. 800 76,771.68
99. 60000 1,034. 120 102, 998. 35
0175 403-34751 Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 15, 571. 470 11, 841. 960
TON 3,729.510 327, 637. 45
87. 85000 15, 571. 470 1, 367, 953. 64
0176 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght 0. 000 -80. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -80. 000 -80.00
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 007. 000 4,445. 000
GAL 562. 000 3,091. 00
5. 50000 5, 007. 000 27, 538. 50
0185 412- 00800 Concrete Pavenent (8 Inch) 13. 000 13. 000
SY 0. 000 0. 00
350. 00000 13. 000 4, 550. 00
0190 506-00212 Riprap (12 Inch) 8. 000 0. 000
CcY 0. 000 0. 00
90. 00000 0. 000 0. 00
0195 603-50012 12 Inch Plastic Pipe 86. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 606-00301 CQuardrail Type 3 (6-3 Post Spacing) 31 in MsS 3, 010. 000 625. 000
LF 1, 281. 000 36, 098. 58
28.18000 1, 906. 000 53, 711.08
0200 MATERI AL ALLOWANCE 2,181.299
LF -1, 281. 000 -15, 159. 88
11. 83441 900. 299 10, 654. 51
0205 606-01370 Transition Type 3G 31 in MsS 12. 000 8. 000
EACH 0. 000 0. 00
2,150. 07000 8. 000 17, 200. 56
0205 MATERI AL ALLOMNCE Transition Type 3G 31 in MsS 4.000
EACH 0. 000 0. 00
878. 70000 4.000 3,514.80



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0206 606-01385 Transition Ty 3J 1. 000 1.000
EACH 0. 000 0. 00
753. 40000 1. 000 753. 40
0207 606- 01390 End Anchor Ty 3K 1. 000 1.000
EACH 0. 000 0. 00
1, 602. 31000 1. 000 1, 602. 31
0208 606- 02003 End Anchor (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 435. 29000 1. 000 2,435.29
0210 606-02005 End Anchorage (Flared) 31 in M3S 14. 000 6. 000
EACH 4.000 10, 994. 40
2, 748. 60000 10. 000 27, 486. 00
0210 MATERI AL ALLOMNCE End Anchorage (Flared) 31 in MSS 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0.00
0215 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0220 608- 00006 Concrete Sidewal k (6 Inch) 79. 000 79. 000
Sy 0. 000 0. 00
58. 09000 79. 000 4,589. 11
0225 608-00010 Concrete Curb Ranmp 120. 000 120. 000
Sy 0. 000 0. 00
290. 49000 120. 000 34, 858. 80
0230 608-00015 Det ect abl e Vr ni ngs 10. 000 10. 000
SF 0. 000 0. 00
58. 09000 10. 000 580. 90
0235 609-20010 Curb Type 2 (Section B) 8. 000 8. 000
LF 0. 000 0. 00
58. 09000 8. 000 464.72
0240 609-21010 Curb and Qutter Type 2 (Section I-B) 267. 000 267. 000
LF 0. 000 0. 00

46. 47000 267.000 12, 407. 49



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12:55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 609-21020 Curb and CGutter Type 2 (Section II-B) 8. 000 8. 000
LF 0. 000 0.00
63. 91000 8. 000 511. 28
0250 609-21021 Curb and CGutter Type 2 (Section II-M 4.000 4.000
LF 0. 000 0. 00
69. 72000 4.000 278. 88
0251 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction 0. 000 -364. 320
DOL 0. 000 0. 00
1. 00000 -364. 320 -364. 32
0255 609-60011  Curb Type 6 (Section M 1, 804. 000 249. 000
LF 0. 000 0. 00
10. 48000 249. 000 2,609. 52
0260 610- 00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
232. 39000 17. 000 3, 950. 63
0265 612-00041 Delineator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
52. 55000 0. 000 0. 00
0270 612-00042 Delineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
58. 39000 0. 000 0. 00
0275 612-00043  Delineator (Flexible) (Type IIl) 10. 000 0. 000
EACH 0. 000 0. 00
64. 24000 0. 000 0. 00
0280 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0285 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 150 3, 435. 00
22, 900. 00000 0. 900 20, 610. 00
0286 625-00001 Const Surveying (Hour) 23.500 23. 500
HOUR 0. 000 0. 00
150. 00000 23. 500 3, 525. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12:55: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 626-00000 Mobi I'i zati on 0. 850 0. 850
LS 0. 000 0. 00
300, 000. 00000 0. 850 255, 000. 00
0295 626-01104 Public Information Services (Tier 1V) 1. 000 0. 900
LS 0. 050 744. 25
14, 885. 00000 0. 950 14, 140.75
0300 627-00008 Modi fi ed Epoxy Pavenent Marking 431. 000 0. 000
GAL 0. 000 0. 00
82. 44000 0. 000 0. 00
0305 627-00011 Pavenent Marking Paint (Waterborne) 775. 000 461. 000
GAL 95. 000 3, 480. 80
36. 64000 556. 000 20, 371.84
0310 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 1, 474. 000 814. 000
Type |
(Typ SF 660. 000 9, 820. 80
14. 88000 1, 474.000 21,933.12
0315 629-01110 Locat e Monunents 6. 000 0. 000
HOUR 0. 000 0. 00
286. 25000 0. 000 0. 00
0320 630-00000  Fl aggi ng 3, 000. 000 2, 083. 500
HOUR 405. 500 14, 204. 67
35. 03000 2,489. 000 87, 189. 67
0325 630- 00007 Traffic Control Inspection 100. 000 62. 000
DAY 16. 000 6,072. 00
379. 50000 78. 000 29, 601. 00
0330 630- 00012 Traffic Control Managenent 140. 000 84. 000
DAY 18. 000 18, 990. 00
1, 055. 00000 102. 000 107, 610. 00
0335 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 1. 500
EACH 3. 900 1,138.72
291. 98000 5. 400 1, 576. 69
0340 630-80341 Construction Traffic Sign (Panel Size A) 53. 000 12. 500
EACH 11. 800 826. 94
70. 08000 24.300 1,702.94



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 630- 80342 Construction Traffic Sign (Panel Size B) 68. 000 33. 000
EACH 28. 200 2,140.94
75. 92000 61. 200 4, 646. 30
0350 630-80343 Construction Traffic Sign (Panel Size Q) 24. 000 5. 000
EACH 4. 000 327.04
81. 76000 9. 000 735. 84
0355 630- 80355 Portabl e Message Sign Panel 5. 000 1. 500
EACH 2.100 18, 396. 00
8, 760. 00000 3. 600 31, 536. 00
0360 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 100. 000 39. 000
EACH 44. 700 783. 14
17. 52000 83. 700 1, 466. 42
0370 630-80380 Traffic Cone 100. 000 50. 000
EACH 40. 000 467. 20
11. 68000 90. 000 1, 051. 20
0375 630-86800 Traffic Signal (Tenporary) 2.000 2.000
LS 0. 000 0. 00
35, 000. 00000 2.000 70, 000. 00
0380 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70012 F/ A Asphal t Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 983. 030
FA 1, 806. 250 1, 806. 25

1. 00000 2,789. 280 2,789.28



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 700-70018 F/ A Roadway Snoot hness | ncentive 122, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 -114. 060
FA 0. 000 0. 00
1. 00000 -114. 060 -114. 06
0410 700-70023 F/ A On- The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0415 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70034 F/ A Landscape Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70042 F/ A Railroad Fl aggi ng 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,489,683.81% 565, 338.78$ 2, 699, 368. 08
CAT NO0205 CR 2 - ADAMS COUNTY
0440 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 083. 000 3, 083. 000
SY 0. 000 0. 00
2. 33000 3, 083. 000 7,183.39
0442 202- 00210 Rem Conc Pavenent 34. 000 34.000
SY 0. 000 0. 00
58. 09000 34. 000 1, 975. 06



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0445 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0450 203-01500 Bl adi ng 3.500 3. 500
HOUR 0. 000 0. 00
160. 13000 3.500 560. 46
0455 304- 09000 Aggregate Base Course (Special) 400. 000 400. 000
CY 0. 000 0. 00
59. 99000 400. 000 23,996. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0465 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 4, 883. 500 4, 883. 500
TON 0. 000 0. 00
87. 85000 4, 883. 500 429, 015. 48
0470 411-10255 Enul sified Asphalt (S| ow Setting) 1, 230. 000 1, 230. 000
GAL 0. 000 0. 00
5. 50000 1, 230. 000 6, 765. 00
0472 412-00800  Conc Pvnt (8 In) 36. 000 36. 000
SY 0. 000 0. 00
350. 00000 36. 000 12, 600. 00
0475 601-06165 Concrete (Patching)(Fast Curing) 14. 000 0. 000
CF 0. 000 0. 00
329. 12000 0. 000 0. 00
0476 602- 00000 Rei nf St eel 312. 000 312. 000
LB 0. 000 0. 00
1. 44000 312. 000 449. 28
0478 602-00020  Reinf Steel (Epoxy) 174. 000 174. 000
LB 0. 000 0. 00
1. 58000 174. 000 274.92
0480 614-00011 Sign Panel (Qass I) 43. 000 43. 000
SF 0. 000 0. 00

25. 69000 43. 000 1, 104. 67



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0485 614- 00216 Steel Sign Post (2x2 Inch Tubing) 60. 000 54. 000
LF 0. 000 0. 00
11. 68000 54. 000 630. 72
0490 626- 00000 Mobi I'i zati on 0. 150 0. 150
LS 0. 000 0. 00
300, 000. 00000 0. 150 45, 000. 00
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 167. 000 129. 000
GAL 0. 000 0. 00
82. 44000 129. 000 10, 634.76
0500 627-00011 Pavenent Marking Paint (Waterborne) 183. 000 183. 000
GAL 0. 000 0. 00
36. 64000 183. 000 6, 705. 12
0505 627-01001 Preforned Plastic Pavenent Marking (Type I) 710. 000 710. 000
SF 0. 000 0. 00
18. 89000 710. 000 13, 411. 90
0510 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 48. 000 48. 000
(Type |
SF 0. 000 0. 00
14. 88000 48. 000 714. 24
0515 630-00000 Fl aggi ng 280. 500 280. 500
HOUR 0. 000 0. 00
35. 03000 280. 500 9, 825. 92
0520 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 1. 600 467. 17
291. 98000 3. 600 1,051. 13
0525 630-80341 Construction Traffic Sign (Panel Size A) 21. 000 10. 500
EACH 8. 400 588. 67
70. 08000 18. 900 1,324.51
0530 630-80342 Construction Traffic Sign (Panel Size B) 24. 000 12. 000
EACH 9. 600 728. 83
75. 92000 21. 600 1, 639. 87
0535 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00

1, 755. 00000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0205 CR 2 - ADAMS COUNTY
0540 630- 80360 Drum Channel i zi ng Devi ce 43. 000 21.500
EACH 17. 200 301. 34
17. 52000 38. 700 678. 02
0545 630- 80380 Traffic Cone 65. 000 32.500
EACH 26. 000 303. 68
11. 68000 58. 500 683. 28
0550 700- 70012 F/ A Asphalt Pavenent |ncentive 7,076. 020 7,076. 020
F A 0. 000 0. 00
1. 00000 7,076. 020 7,076. 02
0555 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -1,777.000 -1,777.000
FA 0. 000 0. 00
1. 00000 -1,777.000 -1,777.00
CAT 0205 CURRENT AMI  $ 594, 139.96 $ 2,389.69% 581, 522. 75
CAT NOO305 STRUCTURE F-19-AJ
0560 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 442. 000 436. 000
SY 0. 000 0. 00
11. 67000 436. 000 5,088. 12
0565 202- 00425 Renoval of Bridge Railing 284. 000 0. 000
LF 284. 000 7,457.84
26. 26000 284. 000 7,457.84
0570 202- 00453 Renoval of Portions of Present Structure (dass 2) 142. 000 0. 000
SY 142. 000 49, 650. 30
349. 65000 142. 000 49, 650. 30
0575 202- 00460 Renoval of Portions of Present Structure (C ass 3) 119. 000 0. 000
SY 23. 000 14, 754. 96
641. 52000 23. 000 14, 754. 96
0580 202- 00504 Renoval of Expansion Device 32. 000 32.000
LF 0. 000 0. 00
305. 11000 32. 000 9, 763. 52
0585 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
cY 10. 000 4,993.70
499. 37000 10. 000 4,993.70



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0305 STRUCTURE F-19-AJ

0590 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 25. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0595 515-00120 Wat er pr oof i ng (Menbr ane) 442. 000 0. 000
Sy 0. 000 0. 00
21. 75000 0. 000 0. 00
0600 518-01004 Bri dge Expansion Device (0-4 Inch) 28. 000 0. 000
LF 28.000 10, 444. 28
373. 01000 28. 000 10, 444. 28
0605 601- 03057 Concrete O ass DR 40. 000 0. 000
cY 19. 200 25, 363. 39
1, 321. 01000 19. 200 25, 363. 39
0610 601- 06100 Concrete (Patching) 9. 000 0. 000
cY 4.500 7,500. 87
1, 666. 86000 4.500 7,500. 87
0615 601- 06150 Concrete (Patching) 10. 000 10. 000
SF 0. 000 0. 00
915. 83000 10. 000 9, 158. 30
0620 601-51007 Gal vani c Anodes (Install Only) 1, 200. 000 0. 000
EACH 445. 000 7,222.35
16. 23000 445. 000 7,222.35
0625 602- 00000 Rei nforcing Steel 1, 349. 000 0. 000
LB 1, 349. 000 1,942.56
1. 44000 1, 349. 000 1,942.56
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 688. 000 0. 000
LB 567. 000 895. 86
1. 58000 567. 000 895. 86
0635 606-11010 Bridge Rail Type 10R 286. 000 0. 000
LF 286. 000 83,795. 14

292. 99000 286. 000 83, 795. 14



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0007 12:55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0305 STRUCTURE F-19-AJ
0640 607-53005 Fence Chain Link (Special) 120. 000 0. 000
LF 0. 000 0.00
274. 51000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 391,860.79 % 214,021.25$% 238, 031. 19
CAT NOO315 STRUCTURE F-19-C
0645 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 376. 000 376. 000
SY 0. 000 0. 00
11. 67000 376. 000 4,387.92
0650 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12
0655 202- 00453 Renoval of Portions of Present Structure (O ass 2) 72.000 42.000
SY 0. 000 0. 00
349. 65000 42.000 14, 685. 30
0660 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 40. 000 20. 350
TON 19. 580 1,720.10
87. 85000 39. 930 3, 507. 85
0665 601- 03057 Concrete dass DR 13. 000 4. 800
CcY 0. 000 0.00
1,321. 01000 4.800 6, 340. 85
0670 602-00000 Rei nf orci ng Steel 600. 000 402. 000
LB 0. 000 0. 00
1. 44000 402. 000 578. 88
0675 606-11010 Bridge Rail Type 10R 228. 000 228. 000
LF 0. 000 0. 00
292. 99000 228. 000 66, 801. 72
CAT 0315 CURRENT AMI  $ 124,795.69 $ 1,720.10$ 103, 182. 64
CAT NO0325 STRUCTURE F-19-F
0680 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 364. 000 364. 000
SY 0. 000 0. 00
11. 67000 364. 000 4,247. 88
0685 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0007 12: 55: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0325 STRUCTURE F-19-F

0690 202- 00453 Renoval of Portions of Present Structure (O ass 2) 175. 000 136. 000
SY 0. 000 0. 00
349. 65000 136. 000 47,552. 40
0695 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 40. 000 20. 340
TON 19. 660 1,727.13
87. 85000 40. 000 3,514.00
0700 601-03057 Concrete O ass DR 21. 000 15. 700
CcY 0. 000 0. 00
1, 321. 01000 15. 700 20, 739. 86
0705 602-00000 Rei nf orci ng Steel 792. 000 784. 000
LB 0. 000 0. 00
1. 44000 784. 000 1, 128. 96
0710 606-11010 Bridge Rail Type 10R 228. 000 228. 000
LF 0. 000 0. 00
292. 99000 228. 000 66, 801. 72
CAT 0325 CURRENT AMI  $ 171,514.16 $ 1,727.13$ 150, 864. 94

CAT NOO330 STRUCTURE F-20-BY

0715 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2, 398. 000 2,396. 000
SY 0. 000 0. 00
11. 67000 2,396. 000 27,961. 32
0720 202- 00453 Renoval of Portions of Present Structure (dass 2) 3.000 2.000
SY 0. 000 0. 00
349. 65000 2.000 699. 30
0725 202- 00504 Renoval of Expansion Device 80. 000 80. 000
LF 0. 000 0. 00
305. 11000 80. 000 24, 408. 80
0730 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 132. 000 126. 530
TON 0. 000 0. 00
87. 85000 126. 530 11, 115. 66
0735 515-00120 Wat er proof i ng (Menbr ane) 2,398. 000 2,398. 000
SY 0. 000 0. 00

21. 75000 2,398. 000 52, 156. 50



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20561-BI D ESTI MATE RUN 12/ 06/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO. 0007 12:55: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0330 STRUCTURE F- 20- BY
0740 518-01004 Bri dge Expansi on Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
373. 01000 80. 000 29, 840. 80
0745 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
45. 05000 80. 000 3, 604. 00
0750 601- 03057 Concrete O ass DR 1. 000 0. 100
(% 0. 000 0. 00
1, 321. 01000 0. 100 132.10
0755 601- 06100 Concrete (Patching) 9. 000 8. 900
(e 0. 000 0. 00
1, 666. 86000 8. 900 14, 835. 05
0760 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 261. 000 1, 261. 000
LB 0. 000 0. 00
1. 58000 1, 261. 000 1,992. 38
CAT 0330 CURRENT AMI  $ 168, 955. 04 $ 0.00$ 166, 745. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
52, 100. 00000 1. 000 52, 100. 00
0770 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 500. 00000 1. 000 45, 500. 00
0775 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 106, 200. 00 $ 0.00$ 106, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 5,047,149.45$

785,196.95$ 4, 045, 915. 51



